
Land off Berry Hill Rd, Adderbury   – Addendum to Construction Environmental Management Plan                         
 

Addendum to 
Construction & Environmental Management Plan 

Land off Berry Hill Rd, Adderbury, Banbury, OX17 3HF 

 
 

 

Client:       Principal Contractor:    Principal Designer: 

Hayfield Homes Ltd.     Hayfield Homes Ltd.    Hayfield Homes Ltd. 
Dominion Court      Dominion Court     Dominion Court 
39 Station Road      39 Station Road     39 Station Road  
Solihull       Solihull      Solihull 
B91 3RT      B91 3RT     B91 3RT 



Land off Berry Hill Rd, Adderbury   – Addendum to Construction Environmental Management Plan                         
 

Construction and Environmental Management Plan Revision Sheet 

Record of Amendments 
 

Version No. 
Date Brief description of Amendment 

1 20.03.22  Initial Issue  

2 19.08.22  Updated to reflect revised layout 

3 08.09.22 Addendum to clarify responses received from local residents 

  
 

  
 

   

   

 
 



Land off Berry Hill Rd, Adderbury   – Addendum to Construction Environmental Management Plan                         
 

3 
 

Contents: 

1.0 Response to matters raised by local residents ...................................... 4 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



Land off Berry Hill Rd, Adderbury   – Addendum to Construction Environmental Management Plan                         
 

4  

 

1.0 Response to Matters Raised by Local Residents 
 
 

This Addendum to the Construction Environmental Management Plan (CEMP) has been prepared to provide clarification in 
relation to the consultation responses received from local residents as part of the formal consultation on the reserved matters 
application (Ref: 22/00959/REM). This includes the most recent responses received in September 2022. 
 
The consultation comments are pasted below (in boxes) with our response to those comments also provided.  
 
“There is still no inclusion within the revised CEMP as to how the Developer intends to discharge condition 19 of the Appeal Decision 
ref 19/00963/OUT which specifically requires them to " Include details of measures to be taken to ensure that construction works 
do not adversely affect residential properties on, adjacent to or surrounding the site, together with details of the consultation and 
communication to be carried out with local residents".” 

 
Condition 19 of the outline planning consent (Ref: 19/00963/OUT) states the following: 

19) No development shall commence until there shall have been submitted to and approved in writing by the local planning 
authority a construction environment management plan (CEMP). The CEMP shall include details of measures to be taken to 
ensure that construction works do not adversely affect residential properties on, adjacent to or surrounding the site, together 
with details of the consultation and communication to be carried out with local residents. The CEMP shall be carried out as 
approved. 
 

A Construction Environment Management Plan (CEMP) was submitted with the Reserved Matters Application was subsequently 
updated in September 2022, to address previous comments made by local residents, to re-locate the construction compound to the 
eastern edge of the site, away of adjacent properties, to minimise the impact of construction on nearby neighbours. 
 
In accordance with Condition 19, a CEMP has been submitted to Cherwell District Council (CDC), and no development will commence 
until such a time as the CEMP has been approved by CDC. 
 
The CEMP includes a number of measures that will be undertaken to ensure that construction works do not adversely affect adjacent 
residential properties, which can be summarised as follows: 

 Wheel wash facilities to prevent mud and debris being taken onto areas adjacent to the site and the public highway. 

 Dust suppression as necessary, particularly during prolonged periods of dry weather. 

 Noise and vibration mitigation restricted to the designated hours to ensure minimal disturbance, with all necessary vehicles 
fitted with broadband/white noise reversing sirens only. 

 Compound located away from existing residential properties to minimise impact. 

 Compound lighting will be positioned in such a way as it offers no nuisance or pollution. 
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 Traffic Management Plan measures including restricted site working hours to minimise disturbance or nuisance. 

 
The following consultation and communication has been carried out with local residents to-date: 

 Meeting between Hayfield’s Planning Director, the Parish Council and Adderbury Residents Association on the 17th of May 
2022, to discuss the reserved matters application proposals and associated construction-related queries; 

 Email correspondence between Hayfield’s Planning Director, the Parish Council and Adderbury Residents Association in May 
2022 regarding compliance with Condition 19 and associated construction-related queries; 

 Email correspondence between Hayfield’s Planning Director and Manager and Adderbury Parish Council regarding relevant 
planning application progress updates, between May and September 2022; 

 Email correspondence between Hayfield’s Planning Manager and Adderbury Parish Council to provide notification ahead of 
archaeological excavation works commencing in August 2022. 

 
This will be supplemented with the following consultation and communication prior to the commencement of development: 

 A meeting will be arranged between members of Hayfield’s Technical team and local residents to discuss the provision (and 
detail of) the footpath extension along Berry Hill Road;  

 A pre-commencement meeting will be arranged between members of Hayfield’s Production/Construction team and local 
residents to explain the mitigation measures proposed through our CEMP, our proposed build-route and indicative timeline, and 
to provide an introduction to our site management team to ensure lines of direct communication are available; 

 Leaflet drop to and/or door knocking of local residents to provide details of when construction is anticipated to commence and a 
point of contact to address any queries to. 

 
“At no point has the Developer attempted to contact me or to liaise with me [residents of Last House and Langley, Berry Hill Road] 
on the impacts that I am likely to experience as this project progresses. This is a clear breach of planning law should the Developer 
just proceed without consultation as required by condition 19.” 
 
“Even before construction works commence my property [resident of Last House, Berry Hill Road] has been enveloped by dust 
whilst the initial Archaeological survey takes place, when heavy earth moving machinery has been used to move tons of earth from 
directly beside my house during the driest summer for years with virtually no dust suppression effort.” 

 
The archaeological excavation works were carried out in accordance with an agreed WSI with the Council’s planning archaeologist. 
 
On the morning of the 12th August 2022, as soon as complaints were made by local residents directly to our appointed archaeological 
contractor regarding dust during the archaeological excavation, all works were halted. Works did not then re-commence until a tractor 
and water bowser was sourced to supress the dust on site.  
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Dust was mitigated as per the archaeological RAMS, by liaising with neighbours and reducing works as much as reasonably 
practicable for the houses immediately adjacent to the site, whilst an extended period of dry hot weather was experienced. This 
included email correspondence with relevant neighbours who raised a complaint. 

 

 

 
 
 
 
 
 
 


